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Challenge TB Year 1 Quarterly Report
Country: Vietnam Reporting period: October 2014 - March 2015
Lead partner: KNCV Other partners: WHO

Most Significant Achievements:

Technical and Administrative Challenges:

Vietnam is the second country among Challenge TB countries  with an approved workplan on 11 February 2015.  
Sub-Obj 2. Comprehensive, high quality diagnostics
- 1.5 day workshop to develop the assessment tools on chain analysis, monitoring and evaluation of diagnostic algorithms and guidelines for Quarterly Interim Cohort Analysis 
(QICA) was organized successfully on March 19-20 with technical support and facilitation by Dr. Agnes Gebhard. The assessment tools and QICA guidelines will be further 
updated and piloted in 3 selected PMDT provinces.
- With successful introduction and roll-out of Xpert MTB\RIF under TB CARE I, Challenge TB continues providing technical support to NTP to roll out Xpert MTB\RIF in 41 PMDT 
provinces in forecast and distribution of Xpert MTB\RIF cartridges for NTP.
- Based on TB CARE I work, Challenge TB\KNCV continued to provide technical support in improving bio-safety conditions for the labs including sputum induction booths and 
TB-IC conditions in the MDR-TB treatment departments for 4 PMDT provinces supported by GF including Vinh long, Dong thap, Dac lac and Bac giang in January 2015.

Sub-Obj 3. Patient-centered care and treatment
- Dr. Agnes Gebhard carried out the technical assistance mission from 16-21 March 2015 supporting NTP to improve MDR-TB patient management and PMDT data quality and 
supportive systems. The draft assessment tools on chain analysis, monitoring and evaluation of diagnostic algorithms and guidelines for QICA have been developed for further 
updating and finalizing.

Although the Vietnam workplan was approved in early February, implementation only started in March because of a long Tet holiday (Lunar New Year) in February. 
Challenge TB activities are focused on provision of technical assistance to different components or projects in NTP, particularly the different components of the NTP\Global 
Fund project. The Global Fund budged for NTP in 2015 was not approved yet. The legal agreement between WHO and KNCV at HQ level has not been reached regarding 
Challenge TB. In this quarter some Challenge TB activities were delayed in implemenation due to the late start.



Challenge TB Quarterly Report - Success Story
Country: Vietnam Reporting period: October 2014 - March 2015
Lead partner: KNCV Other partners: WHO

Planned Success Story Idea for Year 1

The success story falls under which sub-objective? 
 Sub-objective 3. Patient-centered care and treatment

The success story falls under which intervention area? 
  Intervention area 3.1 Ensured intensified case finding for all risk groups by all care providers

Status update of the success story

Impementation and roll-out of the new strategy in management of TB in children in Vietnam.



Challenge TB Quarterly Report - Status of activities

Country: Vietnam Reporting period: October 2014 - March 2015
Lead partner: KNCV Other partners: WHO

Sub-objective: 1. Enabling environment

Activity 
number Oct-Dec 2014 Jan-Mar 2015 Apr-Jun 2015 Jul-Sep 2015 Oct 2014 - Mar 2015

Assessment of social support 
needs for TB, DR-TB and TB/HIV 
patients

1.4.1 TOR 
developed 

and finalized

Start 
consultantcy 

work

Assessment 
Report

TOR and proposal is being 
developed

Partially Please see the section 
"Technical and 
Administrative 
Challenges" under the 
Overview Chapter

Policy discussion with MOLISA

1.4.2 Dissemination 
workshop and 

policy 
discussion

Sub-objective: 2. Comprehensive, high quality diagnostics

Activity 
number Oct-Dec 2014 Jan-Mar 2015 Apr-Jun 2015 Jul-Sep 2015 Oct 2014 - Mar 2015

Milestone status

Milestone status

Remarks (reason for not 
meeting milestone or 
other key information)

Milestone 
met? 
(Met, 

partially, 

Remarks (reason for not 
meeting milestone or 
other key information)

Planned Milestones

Planned Milestones

Intervention areas
Planned Key Activities for the 
Current Year

Milestone 
met? 
(Met, 

partially, 
not met)

1.4 Provider side: 
Patient centered 
approach integrated 
into routine TB 
services for all care 
providers for a 
supportive 
environment

Intervention areas
Planned Key Activities for the 
Current Year



Introduce a routine assessment 
of diagnostic effort: TA to chain 
analysis, monitoring and 
evaluation of diagnostic 
algorithms leading to the early 
diagnosis of TB, TB\HIV and MDR 
TB

2.1.1 Assessment 
tools  

developed 

3 TOT 
training in 3 
regions and 

pilot in 3 
provinces

Assessment 
tools 

incorporated 
in NTP M&E 
guidelines 

A 1.5 day workshop was held to 
develop the assessment tools on 
chain analysis, monitoring and 
evaluation of diagnostic algorithms 
and guidelines for QICA was 
organized on March 19-20 with 
technical support and facilitation 
by Dr. Agnes Gebhard. 
The first half day workshop with 
participations of 15 (08 male, 07 
female) NTP staff (central and 
PHTH) and partners (KNCV, WHO, 
The UNION TA) focused on 
discussion and finalization of the 
assessment tools and guidelines 
for QICA. The next day was used 
for the field test of the assessment 
tools  and QICA in Hanoi with 
participantion of 57  (23 male, 34 
female) NTP staff from provincial 
and district levels).
The chain analysis and QICA tools 
were tested using available 
registers, and still need some 
adjustments. Dr. Agnes will adjust 
the tools and share with NTP and 
CTB after the TA mission. 
These tools will be used as a 
training material for 3 TOT 
trainings in 3 pilot province in next 
quarter.

Partially Please see the section 
"Technical and 
Administrative 
Challenges" under the 
Overview Chapter

TA on implementation, 
monitoring and evaluation of 
advanced diagnostic algorithms 
(Xpert - SL Hain - conventional 
DST):

2.3.1 Advanced 
diagnostic 
algorithms 
developed 

Pilot started 
in 3 selected 

provinces

Evaluation of 
pilot and 
possible 
adjustment - 
advanced 
diagnostic 
algorithms 
incorporated 
in NTP 
guidelines

The consultant (Dr. Agnes 
Gebhard) suggested to  postpone 
this activity to her 2nd  TA 
mission. However, during the first 
TA Mission (16-20 March) the 
consultant explored further on the 
current diagnostic algorithms. 

Partially

TA to roll out of GeneXpert in the 
country - Contribution by experts 
to NTP trainings on GXP 
implementation in TB & HIV 
settings; Provide TA on Xpert 
MTB\RIF cartridge supply: 
forecast, procurement, 
distribution and reporting

2.4.1 Local experts 
contribute to 
training in 
expansion 
provinces

Local experts 
contribute to 
training in 
expansion 
provinces

Local experts 
contribute to 
training in 
expansion 
provinces

With successful introduction and 
roll-out of Xpert MTB\RIF under TB 
CARE I, Challenge TB continue 
provide technical support to NTP to 
roll out Xpert MTB\RIF in 41 PMDT 
provinces in forecast and 
distribution of Xpert MTB\RIF 
cartrigdes for NTP\UNITAID 
project. In  March 2015, 12,500 
Xpert MTB\RIF cartridges have 
been received and distributed to 
all GeneXpert sites.

Not Met TA to GeneXpert training 
has not been carried out 
due to NTP\GF budget 
for 2015 for 
procurement of 
GeneXpert hasn't been 
approved yet in this 
quarter

2.1 Access to quality 
TB diagnosis ensured

2.4 Access, operation 
and utilization of rapid 
diagnostics (i.e. Xpert) 
ensured for priority 
populations

2.3 Access to quality 
culture/DST ensured



TA to roll out of GeneXpert in the 
country - Supervision: Bi-annual 
supervision of GXP sites; TA to 
monitoring and routine data 
collection  (including revision of 
monitoring tools and HIV satellite 
sites): Monthly meeting with NTP 
GXP TWG

Supervision 
visit  in 
selected GXP 
sites 

Supervision 
visit  in 
selected GXP 
sites

Supervision 
visit  in 
selected GXP 
sites

3 monthly meetings with NTP GXP 
TWG were conducted on 4 Feb, 5 
Mar and 1 Apr in this  quarter. 
These meetings discuss mostly 
about Xpert MTB\RIF cartridges 
supply and technical supports for 
GXP system. CTB\KNCV supports 
NTP in coordinating the GeneXpert 
technical team, and frequent 
updates and training of  member 
of the technical team. KNCV also 
supprts NTP in managing the 
distribution of cartridges, ensuring 
a constant availability.  

Not Met

Specimen referral system 
including OPCs

2.6.1 Monitoring 
indicators 
developed 

Monitoring 
indicators 
included in 
NTP M&E 
update

Follow-up of 
first M&E 
results

Plan to development of monitoring  
indicator and data collection has 
been discussed with NTP. 
Monitoring indicator will be 
developed in next quarter

Partially Please see the section 
"Technical and 
Administrative 
Challenges" under the 
Overview Chapter

2.6 Expedient 
laboratory specimen 
transport and results 
feedback system 
operational



Local TA to lab biosafety 
improvement in support of recent 
legislation based on TB CARE I 
work and TB-IC improvement in 
PMDT provinces.

2.7.1 3 PMDT 
provinces: 

Lab and MDR-
TB treatment 
renovation 

plans 
(designs and 

estimated 
budget) are 
ready for 
NTP/local 

authorities to 
provide  
financial 
support

6 PMDT 
provinces 

(Cumulative):   
Lab and MDR-
TB treatment 
renovation 

plans 
(designs and 

estimated 
budget) are 
ready for 
NTP/local 

authorities to 
provide  
financial 
support

9 PMDT 
provinces 

(Cumulative):   
Lab and MDR-
TB treatment 
renovation 

plans 
(designs and 

estimated 
budget) are 
ready for 
NTP/local 

authorities to 
provide  
financial 
support

As per request from NTP for 
technical assistance, CTB\KNCV 
continued to provide technical 
support in improving bio-safety 
conditions for the labs including 
sputum induction booths and TB-
IC conditions in the MDR-TB 
treatment departments for 4 PMDT 
provinces supported by GF 
including Vinh long, Dong thap, 
Dac lac (22-24 Jan 2015) and Bac 
giang (29 Jan 2015). Initial risk 
assessments have been done in 4 
provinces. The proposed plans for 
renovation are based on the risk 
assessment results and have been 
discussed and finalized with 4 
provinves. (Please see the details 
in Photo Album section)

Met

Sub-objective:  3. Patient-centered care and treatment

Activity 
number Oct-Dec 2014 Jan-Mar 2015 Apr-Jun 2015 Jul-Sep 2015 Oct 2014 - Mar 2015

TA to roll out  childhood TB 
policies and evaluation of 
updated childhood TB policies 
(based on TB CARE I work): 
  

3.1.1 5 provinces 5 provinces 5 provinces Not Met TA to roll out childhood 
TB policies has not been 
carried out due to 
NTP\GF budget for 2015 
hasn't been approved 
yet in this quarter

TA (international and local) and 
supportive supervision to roll out 
childhood TB policies in other 
provinces with GF funds; TA to 
measuring effect of new national 
childhood TB strategy on 
notification of childhood and 
treatment results in children

Evaluation 
protocol 
developed 
and approved 
by NTP

Evaluation 
protocol 
developed 
and approved 
by NTP

Data 
collection,  
analysis and 
report writing

To prepare for evaluation of the 
childhood TB policy that was 
piloted in 4 provinces (Hanoi, Thai 
binh, HCMC and Can tho) under TB 
CARE I, the action plan (evaluation 
protocol) including SOPs for data 
collection in 4 these provinces has 
been developed with participation 
of the NTP\Childhood group, KNCV 
and an international consultant 
(Prof. Steve Graham). The 
meeting with key staff of 4 
provinces to introduce the action 
plan and SOPs on data collection is 
shceduled in early next quarter. 
After the meeting, data collection 
will be conducted in 4 provinces.

Met

Milestone status
Milestone 

met? 
(Met, 

partially, 

Remarks (reason for not 
meeting milestone or 
other key information)

Planned Milestones

3.1 Ensured intensified 
case finding for all risk 
groups by all care 
providers

Intervention areas
Planned Key Activities for the 
Current Year

2.7 Bio-safety 
measures in 
laboratories ensured



Improvement of MDR-TB 
treatment quality:

3.2.1 QICA 
guidelines 
developed  

2 Trainings 
for NTP M&E 
staff in NLH 
and PNTH  

QICA applied 
in all NTP 

M&E visits in 
PMDT sites

This quarter, Dr. Agnes Gebhard 
carried out her TA mission in 
Vietnam from 16-21 March 2015. 
The TOR for her mission aims to 
support NTP\PMDT to improve 
MDR-TB patient management and 
PMDT data quality and supportive 
systems: i) Introduction of 
quarterly interim cohort analysis 
and support to  development of 
SOP’s and training materials, ii) 
Introduce Clinical audit meetings 
of treatment centers with their 
satellites and development of 
SOP’s and iii) Update R&R for 
PMDT
During Dr. Agnes' TA mission, in 
combination with activity #2.1.1, a 
1.5 day workshop to develop the 
assessment tools on chain 
analysis, monitoring and 
evaluation of diagnostic algorithms 
and guidelines for QICA was 
organized on March 19-20 (please 
see the detailed report in #2.1.1).

Partially

TA to introduction of new drugs, 
M&E, OR and pharmacovigilance

3.2.2 1 TA mission 
visit 

conducted

NTP suggested to re-schedule this 
activity in next quarter in order to 
wait for GF budget for 2015 
approved. Preparation is underway 
for this TA mission by Dr. Edine 
Tiermersma 

Not Met

Training for palliative care/end of 
life care at provincial level.

3.2.3 Training 
started

Proposal is being developed Not Met Please see the section 
"Technical and 
Administrative 
Challenges" under the 
Overview Chapter

Monitoring and assessment of 
palliative care/end of life care 
(focus on MDR-TB/TB/HIV 
patients)

3.2.4 Monitoring 

3.2 Access to quality 
treatment and care 
ensured for TB, DR TB 
and TB/HIV for all risk 
groups from all care 
providers



Sub-objective: 5. Infection control

Activity 
number Oct-Dec 2014 Jan-Mar 2015 Apr-Jun 2015 Jul-Sep 2015 Oct 2014 - Mar 2015

TB IC surveillance 
implementation and roll out

5.2.1 Data from 67 
national and 
provincial TB 
Units and 700 
DTU collected 
and analyzed

An action plan for TB-IC data 
collection in 67 national and 
provincial TB Units and 700 DTU in 
2015 has been developed. The 
forms for collecting TB-IC 
indicators at provincial and district 
TB Units will been sent out in next 
quarter.

Milestone status
Milestone 

met? 
(Met, 

partially, 

Remarks (reason for not 
meeting milestone or 
other key information)

Planned Milestones

5.2 TB surveillance 
among HCW ensured

Intervention areas
Planned Key Activities for the 
Current Year



Sub-objective: 7. Political commitment and leadership

Activity 
number Oct-Dec 2014 Jan-Mar 2015 Apr-Jun 2015 Jul-Sep 2015 Oct 2014 - Mar 2015

Develop financial assessment 
tool and manual

7.2.1 TA carried out Training 
conducted 
and pilot 
started

Tool is 
finalization 

and ready for 
expansion

Consultant is identified. TOR is 
being developed

Partially

TA for development of rational 
funding mechanism for TB 
control during transitional period 
(shifting from National target 
programme to HI and donor exit 
duration)

7.2.2

Situation analysis of current 
funding mechanism for TB 
control

Consultancy 
started

Consultant is identified. TOR is 
being developed

Partially

Making recommendation for 
policy discussion

Policy 
discussion

Sub-objective:  8. Comprehensive partnerships and informed community involvement

Activity 
number Oct-Dec 2014 Jan-Mar 2015 Apr-Jun 2015 Jul-Sep 2015 Oct 2014 - Mar 2015

Annual project review and 
planning meeting

8.1.1 Annual CTB 
review 

meeting
Annual meetings at KNCV-
HQ/Challenge TB

8.1.2

Project monitoring and 
supervision for CTB country staff

8.1.3 Project 
supervision

Project 
supervision

Project 
supervision

In this quarter, CTB country team 
visited Vinh long, Dong thap, Dac 
lac on 22-24 Jan,  Bac giang on 29 
Jan and in Ninh binh and Thai binh 
on 24-25 Mar.

Met

International meeting/workshop 
(WHO-WPR, Union, etc.)

8.1.4 Meeting Meeting

Project monitoring and 
supervision for CTB country staff

8.1.5 Project 
supervision

Project 
supervision

Project 
supervision

Please see 8.1.3 Met

Sub-objective: 10. Quality data, surveillance and M&E

Activity 
number Oct-Dec 2014 Jan-Mar 2015 Apr-Jun 2015 Jul-Sep 2015 Oct 2014 - Mar 2015

TA for NTP to have ownership of 
finalizing eTBM upon NTP's 
needs, system maintenance and 
data management.

10.1.1 Consultancy 
started (TA 
mission + 

distant 
support)

NTP central 
can 

revise/editing 
the system 
based on 

their needs

Discussion with NTP is done. TOR 
is being developed

Milestone status

Milestone status

Milestone status Remarks (reason for not 
meeting milestone or 
other key information)

Planned Milestones

Planned Milestones

Milestone 
met? 
(Met, 

partially, 

Remarks (reason for not 
meeting milestone or 
other key information)

Milestone 
met? 
(Met, 

partially, 

Remarks (reason for not 
meeting milestone or 
other key information)

Milestone 
met? 
(Met, 

partially, Intervention areas
Planned Key Activities for the 
Current Year

10.1 Well functioning 
case or patient-based 
electronic recording 
and reporting system 
is in place

Intervention areas
Planned Key Activities for the 
Current Year

8.1 National 
partnership and 
coordinating bodies 
functioning with 
appropriate 
representation and 
capacity

Planned Milestones

7.2 In-country political 
commitment 
strengthened

Intervention areas
Planned Key Activities for the 
Current Year



TA to further development of 
VITIMES

10.1.2 1 TA mission 
visit

NTP suggested to re-schedule this 
TA mission visit in September 
2015. Preparation  is underway for 
this TA mission by Mr. Job Van 
Rest - KNCV surveillance 
consutlant



TA to prevalence survey 10.2.1 1 TA mission 
visit

1 TA mission 
visit

These 2 TA mission visits are re-
scheduled in next quarters (in 
June or July) to support NTP in 
development of protocol for TB 
prevalance survey (PS): i) 1st TA 
mission visit for PS protocol 
development  by Dr. Edine 
Tiermasma and ii) 2nd TA mission 
visit for PS data managmeent 
development by Mr. Jop Van Rest - 
KNCV surveillance consutlant. 
Preparation activities have been 
underway for these 2 TA mission 
visits. 

Not Met

TA to DRS or other operation 
research

10.2.2 1 TA mission 
visit

Sub-objective: 11. Human resource development

Activity 
number Oct-Dec 2014 Jan-Mar 2015 Apr-Jun 2015 Jul-Sep 2015 Oct 2014 - Mar 2015

Capacity building on operational 
research in support of 
epidemiological surveys and OR 
topics

11.1.1 1 training ATS Methods in Epidemiologic, 
Clinical and Operational Research 
(MECOR) training was jointly 
organized by NTP, Challenge 
TB\KNCV and Woolcock from 8 – 
14 March, 2015 in Da lat.  39 
trainees (29 female and 10 male) 
including 02 Cambodian, 01  Laos 
and 36 Vietnamese, among those, 
2 trainees from NTP and 2 from 
KNCV Vietnam.
There are 2 levels where students 
learn to develop a complete 
research protocol. At the last day 
of the course, each group and 
individuals presented their protocol 
work for feedback and inputs from 
lecturers and other students to 
improve their protocol. 
There’re 2 students – Ms. Nguyen 
Thi Mai Phuong (NTP) and Ms. 
Truong My Linh (KNCV) who 
received awards from ATS as one-
year membership for good 
performance in the course.

Met

Milestone 
met? 
(Met, 

partially, 

Remarks (reason for not 
meeting milestone or 
other key information)

Milestone statusPlanned Milestones

11.1 Qualified staff 
available and 
supportive supervisory 
systems in place

Intervention areas
Planned Key Activities for the 
Current Year

10.2 Epidemiologic 
assessments 
conducted and results 
incorporated into 
national strategic plans



Sub-objective: 12. Technical supervision

Activity 
number Oct-Dec 2014 Jan-Mar 2015 Apr-Jun 2015 Jul-Sep 2015 Oct 2014 - Mar 2015

KNCV TA to overall project and  
implementation of innovation in 
the NSP funded through Global 
Fund

12.1.1 Distant TA Distant TA Distant TA Dr. Agnes Gebhard is a technical 
focal person from KNCV-HQ for 
Vietnam. She provides distant TA 
to CTB country team 

Met

Remarks (reason for not 
meeting milestone or 
other key information)

Milestone 
met? 
(Met, 

partially, 

Milestone statusPlanned Milestones

12.1 Technical 
supervision

Intervention areas
Planned Key Activities for the 
Current Year



Challenge TB Quarterly Report - Global Fund Engagement
Country Reporting period:

Name (i.e. NFM 1) Average rating* Current rating Total approved amount Total dispersed to date
Global Fund grants to 
Vietnam

A2 B1 343.0m 253.9m

*Since January 2010

Current Global Fund TB Grants 

In-country Global Fund status - key updates, current conditions, challenges and bottlenecks

Challenge TB & Global Fund - Challenge TB involvement in GF support/implementation, any actions taken during this reporting period

Vietnam October 2014 - March 2015

Vietnam is among 8 countries in the high impact Asia cluster. The impact is not only on country but global scale. These countries are encouraged 
to be more ambitious. The GF contribution to Vietnam in 2014-2017 is  $192m (HIV 77m (including $10m for HSS), TB $53m (including $20m 
incentive funding), Malaria $15m, HSS $32m and RAI $15m. In 2014, $33m was  disbursed out of $45m planned. Relative to the allocation 
expenditure was 18% within 25% of time elapsed.

The TB/HIV Concept Note was reviewed very possitively by the TRP in October 2014 and by the GAC-1 in November 2014. Grant negotiation is on 
going with VAAC, VUSTA and NTP. The grant document will be submitted by 17 April and  GAc-2 will be on 29 April. The first 6 months TB and HIV 
transitional budgets are approved covering implementation from January to June 2015.

For the TB grant, negotiation are essentially completed with minor fine tuning of the PSM plan and budget. The budget as it stands now provides 
for important training in support of an ambitious scale up of PMDT to treat 2,200 MDR-TB patients in 2015, 2,500 in 2016 and 2,900 in 2017 as 
per the Concept Note targets thus reaching a 100% of national targets and 60% of the needs. Unfunded quality demand is registered on the GF 
website for about $29m for TB (down from $49m as $20m was provided for incentive funding) which could be funded by private donations 
including the TB prevalance survey which was part of the above allocation.



Challenge TB Quarterly Report - MDR-TB Update
Country Reporting period

MDR TB cases diagnosed and put on treatment in country
Quarter Number of MDR cases 

diagnosed
Number of MDR cases 

put on treatment

Total 2009 NA 101
Total 2010 202 97
Total 2011 N/A 776
Total 2012 774 713
Total 2013 994 943
Total 2014 1,702 1,532
Jan-Mar 2015 NA NA
Apr-Jun 2015
Jul-Sep 2015
Oct-Dec 2015
Total 2015

Vietnam October 2014 - March 2015

Comments:



Challenge TB-supported International Visits (technical and management-related trips)
Reporting period

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status 
(pending or 
completed)

Dates 
completed

Duration of 
the visit (# 

of days)

Debrief 
presentatio
n received

Summary 
report 

received

Final 
report 

received 

Additional 
Remarks 
(Optional)

1 KNCV 3.2 Agnes Gebhard, KNCV 
senior consultant 

Provide TA for PMDT policy, 
development, implementation and 
roll out with aims to support 
NTP\PMDT to improve MDR-TB 
patient management and PMDT data 
quality and supportive systems

Q2 2015 Completed 21-Mar-15 5 yes Yes Yes The draft TA mission 
report was 
circulated to NTP 
and CTB team for 
recommendations 
and finalization. 
This report will be 
widely distributed.  

2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20

Total number of visits planned in workplan (11 TA mission visits and 2 managerial visits) 13
Percent of planned international consultant visits conducted 8%

Country Vietnam October 2014 - March 2015

Total number of visits conducted (cumulative for fiscal year) 1



Quarterly Photos (as well as tables, charts and other relevant materials)

2.7.1 Local TA to lab biosafety improvement in support of recent legislation base on TBCARE I work and TB-IC improvement in PMDT provinces

Vinh long province

Proposed layout of the TB laboratory for renovationCurrent layout of the TB laboratory



Current layout of the MDR-TB treatment department Proposed layout of the he MDR-TB treatment department for renovation



Dac lac province

Current layout of the TB laboratory Proposed layout of the TB laboratory for renovation



Current layout of the MDR-TB treatment department

Proposed layout of the MDR-TB treatment department (Option 1)



Proposed layout of the MDR-TB treatment department (Option 2)



Workshop to develop the assessment tools on chain analysis, monitoring and evaluation of diagnostic algorithms
 and guidelines for QICA was organized on March 19-20, 2015


